

**T.F. Green Airport Master Plan/EIS
Study Resource Committee (SRC)**

| Meeting | Meeting Date | SRC Task | Master Plan Product |
|----------------|---------------------|--|--|
| 1 | April, 2001 | Introductory Meeting | |
| 2 | May, 2001 | Tours of Airport & Neighborhoods | |
| 3 | June 28 | Review draft Inventory | Draft Inventory Chapter |
| 4 & 5 | July 25,26 | Identify inputs to forecast | |
| 6 | Sept. 24 | Review draft forecast results and analysis of current facility capacity | Draft forecast and Facility Requirements Analysis |
| Public Mtg. 1 | ???? | | |
| 7 | November | Identify preliminary alternatives for addressing forecasted demand; and prepare initial definition of projects that will be subject of EIS | Preliminary MP alternatives |
| 8 | January | Review final MP alternatives and EIS Alternatives Evaluation | MP Alternatives EIS Alternatives |
| Public Mtg. 2 | February | Attend public and agency scoping for EIS | |
| 9 | May, 2002 | Review complete draft of Master Plan and results of EIS scoping | Draft Master Plan Preliminary EIS impacts and mitigation measures |
| Public Mtg. 3 | July, 2001 | Attend public hearing on draft EIS | Draft EIS |