

**T.F. Green Airport Master Plan / EIS
Study Resource Committee
April 10, 2002**

Meeting	Meeting Date	SRC Task	Master Plan/EIS Product
1	April 5, 2001	Introductory Meeting	
2	May 30, 2001	Tours of Airport & Neighborhoods	
3	June 28, 2001	Review draft Inventory	Draft Inventory Chapter
4 & 5	July 25&26, 2001	Identify inputs to forecast	
6	Jan. 24, 2002	Review draft forecast results and analysis of current facility capacity	Draft forecast analysis
7	March 5, 2002	Review and discuss 9/11/01 impacts; review revised forecast chapter; discuss Quality of Life issues	Revised Forecast chapter
8	April 25, 2002	Review draft facility needs and preliminary MP alternatives for addressing forecast demand	Draft MP facility requirements and preliminary alternatives
9	June 6, 2002	Evaluate MP alternatives	Short list of MP alternatives
10	July 11, 2002	Review final MP alternatives	MP Alternatives EIS Purpose and Need
Public Mtg. 1	July 25, 2002	Attend MP Public Meeting	
Public Mtg. 2	July 25, 2002	Attend public and agency scoping for EIS	
Public Mtg. 3	February 2003 (EST)	Attend public hearing on draft EIS	Draft EIS